
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/28/2020

ESTIMATE SUMMARY 11:01:02

CONTID: C23555         ESTIMATE NO: 0002 PROG 2005

PCN: 23555-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 CHIP SEAL MP 126 TO MP 132 PERCENT TIME:

PROJECT NO: NHPP0402-098                  

US 40 CHIP SEAL MP 126 TO MP 1

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,074,494.25 PARTICIPATING $ $ 505,230.65

AWARD PROJECT AMT: 1,038,174.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,213.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

140.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

74.81%

270,699.42

505,230.65

505,230.65

497,017.46

$

$

$

$

803,794.83

0.00

803,794.83

0.00

803,794.83

-15,572.62

0.00

788,222.21

0.00

AMOUNT DUE 788,222.21 497,017.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 497,017.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

56.0 TIME ALLOW: 9/4/2020 ??:??:??

ORIG TIME ALLOW: 9/4/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/27/2020

07/27/2020

09/20/2020

05/14/2020

05/26/2020

06/15/2020

07/27/2020
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PCN: 23555-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0402-098                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 62.000

0.000

202-00200  
 

6,200.0062.000

0.00

62.000

SY  

100.00000

0010 Removal of Curb and Gutter 170.000

0.000

202-00203  
 

5,100.00170.000

0.00

170.000

LF  

30.00000

0015 Removal of Asphalt Mat 312.000

0.000

202-00220  
 

7,800.00312.000

0.00

312.000

SY  

25.00000

0020 *Removal of Pavement Marking 54,874.000

0.000

202-00250  
 

43,899.2054,874.000

0.00

55,000.000

SF  

0.80000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

350.00000

0030 Unclassified Excavation 100.000

0.000

203-00000  
 

7,000.00100.000

0.00

100.000

CY  

70.00000

0035 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

10.000

HOUR

120.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

100.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

30.000

HOUR

250.00000

0050 Aggregate Bag 20.000

0.000

208-00035  
 

480.0020.000

0.00

100.000

LF  

24.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

15.000

HOUR

35.00000
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PCN: 23555-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0402-098                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Sign Panel 0.000

3.000

210-00815  
 

1,500.003.000

1,500.00

3.000

EACH

500.00000

0065 Reset Traffic Signal Head 0.000

3.000

210-00831  
 

15,000.003.000

15,000.00

3.000

EACH

5,000.00000

0070 Aggregate Base Course (Class 6) 51.460

0.000

304-06000  
 

17,753.7051.460

0.00

51.460

TON 

345.00000

0075 Hot Mix Asphalt (Patching) (Asphalt) 29.870

0.000

403-00720  
 

11,798.6529.870

0.00

29.870

TON 

395.00000

0080 Cover Coat Material (Type I) 0.000

191,062.000

409-01015  
 

229,274.40191,062.000

229,274.40

191,375.000

SY  

1.20000

0085 Emulsified Asphalt (CRS-2P) 0.000

67,702.000

411-10216  
 

115,093.4067,702.000

115,093.40

69,263.000

GAL 

1.70000

0090 Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

0.000.000

0.00

19,536.000

GAL 

0.80000

0095 Concrete Pavement (10 Inch) 158.000

0.000

412-01000  
 

28,440.00158.000

0.00

158.000

SY  

180.00000

0100 Concrete Sidewalk (6 Inch) 23.000

0.000

608-00006  
 

4,600.0023.000

0.00

23.000

SY  

200.00000

0105 Concrete Curb Ramp 61.000

0.000

608-00010  
 

12,200.0061.000

0.00

61.000

SY  

200.00000

0110 Curb Ramp (Temporary Parallel) (Single) 1.000

0.000

608-00018  
 

1,975.001.000

0.00

1.000

EACH

1,975.00000
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PCN: 23555-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0402-098                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb and Gutter Type 2 (Section II-B) 137.000

0.000

609-21020  
 

5,343.00137.000

0.00

137.000

LF  

39.00000

0120 Gutter Type 2 (4 Foot) 93.000

0.000

609-24004  
 

7,254.0093.000

0.00

93.000

LF  

78.00000

0125 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

2.000

EACH

39.00000

0130 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

18.000

SF  

40.00000

0135 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

20.000

LF  

40.00000

0140 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

2.000

EACH

600.00000

0145 Loop Detector Wire 568.000

0.000

614-72875  
 

9,088.00568.000

0.00

568.000

LF  

16.00000

0150 *Construction Surveying 0.500

0.250

625-00000  
 

15,000.000.750

5,000.00

1.000

L S 

20,000.00000

0155 *Mobilization 0.355

0.237

626-00000  
 

88,800.000.592

35,550.00

1.000

L S 

150,000.00000

0160 *Public Information Management (Tier III) 47.000

49.000

626-01113  
 

12,000.0096.000

6,125.00

96.000

DAY 

125.00000

0165 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,196.000

GAL 

79.00000
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PCN: 23555-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0402-098                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pavement Marking Paint (High Build) 410.000

0.000

627-00013  
 

18,860.00410.000

0.00

475.000

GAL 

46.00000

0175 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

560.000

SF  

16.00000

0180 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

900.000

SF  

12.00000

0185 *Flagging 61.750

841.750

630-00000  
 

22,587.50903.500

21,043.75

1,000.000

HOUR

25.00000

0190 *Pilot Car Operation 0.000

39.500

630-00001  
 

2,962.5039.500

2,962.50

50.000

HOUR

75.00000

0195 *Traffic Control Inspection 2.000

22.000

630-00007  
 

10,200.0024.000

9,350.00

24.000

DAY 

425.00000

0200 *Traffic Control Management 5.000

15.000

630-00012  
 

24,000.0020.000

18,000.00

25.000

DAY 

1,200.00000

0205 *Flashing Beacon (Portable) 1.000

0.800

630-80001  
 

3,600.001.800

1,600.00

2.000

EACH

2,000.00000

0210 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

500.00000

0215 *Pedestrian Barricade (ADA) 165.000

132.000

630-80340  
 

22,869.00297.000

10,164.00

330.000

LF  

77.00000

0220 *Construction Traffic Sign (Panel Size A) 2.000

14.200

630-80341  
 

1,069.2016.200

937.20

18.000

EACH

66.00000
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PCN: 23555-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0402-098                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 14.000

63.400

630-80342  
 

5,959.8077.400

4,881.80

86.000

EACH

77.00000

0230 *Construction Traffic Sign (Panel Size C) 0.000

3.600

630-80343  
 

316.803.600

316.80

8.000

EACH

88.00000

0235 *Construction Traffic Sign (Special) 6.250

113.000

630-80344  
 

3,279.38119.250

3,107.50

200.000

SF  

27.50000

0240 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

1.300

630-80358  
 

6,300.001.800

4,550.00

2.000

EACH

3,500.00000

0245 *Portable Message Sign Panel 28.000

98.000

630-80359  
 

17,325.00126.000

13,475.00

126.000

DAY 

137.50000

0250 *Drum Channelizing Device 4.000

135.500

630-80360  
 

3,487.50139.500

3,387.50

300.000

EACH

25.00000

0255 *Drum Channelizing Device (With Light) (Flashing) 4.500

24.300

630-80363  
 

748.8028.800

631.80

100.000

EACH

26.00000

0260 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

100.000

EACH

26.00000

0265 *Traffic Cone 50.000

40.000

630-80380  
 

1,980.0090.000

880.00

200.000

EACH

22.00000

0270 *Mobile Pavement Marking Zone 1.000

0.800

630-80511  
 

5,400.001.800

2,400.00

2.000

L S 

3,000.00000

0275 Night Work Lighting 0.250

0.000

632-00000  
 

6,250.000.250

0.00

1.000

L S 

25,000.00000
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PCN: 23555-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0402-098                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0290 *F/A Project First Program 750.000

0.000

700-70034  
 

750.00750.000

0.00

1,500.000

F A 

1.00000

CAT 803,544.83505,230.651,074,244.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 *Sanitary Facility 1.000

0.000

620-00020  
 

250.001.000

0.00

1.000

EACH

250.00000

CAT 250.000.00250.00CURRENT AMT0400 $ $ $

$ 803,794.83505,230.65$1,074,494.25$CURRENT AMTPROJECT TOTAL


